UPPER C@ASTAL PLAIN

RURAL PLANNING ORGANIZATION

Upper Coastal Plain Rural Planning Organization
State Transportation Improvement Process P 4.0

2015-2016 Schedule

DATE
May-July 2015

September 2016

September 2015
September 2015

November 2015

January 2016

March 2016

April - May 2016

June-July 2016

August-
September 2016

October-
November 2016

December 2016

ACTION
RPO Staff and
TCC

TAC Action

RPO Staff

RPO Staff and
TCC

Public Meeting

TAC Action

NCDOT

TAC Action

NCDOT

TAC Action

NCDOT

NCDOT

DESCRIPTION

Solicit new projects from the public and RPO Staff meets
with TCC members to add any additional projects
submitted.

TAC takes action to finalize new project submission list.

Inputs any new projects on SPOTONL!ne

Review Local Input Methodology and make revisions (if
required).

TAC/TCC reviews Local Input Methodology and invites
public input at the regular November TAC Meeting (if
Methodology is revised).

TAC takes action on the Local Input Methodology (if
Methodology is revised).

TIP Unit programs Statewide Projects

TAC receives and evaluates Public Input at regular TAC
Meetings and completes prioritizing of Regional STI
Projects.

SPOT Finalizes Regional Impact Scores and TIP Unit
Programs Regional Impact Projects.

TAC receives and evaluates Public Input at regular TAC
Meeting and completes prioritizing of Division STI
Projects.

SPOT Finalizes Division Needs Scores and TIP Unit
Programs Division Needs Projects.

NCDOT Releases Draft STIP




